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May 16, 2016 

Ms. Rebecca Chu 

U.S. Environmental Protection Agency, Region 10 

1200 Sixth Avenue, AWT-121 

Seattle, Washington 98101 

BY E-MAIL ONLY 

RE: MONTHLY PROGRESS REPORT – APRIL 2016 

JORGENSEN FORGE EARLY ACTION AREA – REMOVAL ACTION 

IMPLEMENTATION 

U.S. EPA DOCKET NO. CERCLA-10-2013-0032 

SEATTLE, WASHINGTON 

FARALLON PN:  831-037 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of Earle 

M. Jorgensen Company (EMJ) to document the activities conducted during April 2016 at the 

Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area in Seattle, 

Washington (Site).  This monthly progress report was prepared in accordance with the 

requirements of the Administrative Settlement Agreement and Order on Consent (Settlement 

Agreement) for Removal Action Implementation at the Site issued by U.S. Environmental 

Protection Agency (EPA) Region 10 on November 5, 2012 under EPA Docket No. CERCLA-10-

2013-0032.  To date, Farallon currently estimates that approximately 75 percent of the required 

work is complete. 

This monthly progress report provides: 

 A summary of field activities conducted during April 2016; 

 A summary of laboratory data packages received during April 2016; 

 A summary of deliverables submitted and received during April 2016; 

 A summary of technical and regulatory meetings during April 2016; 

 A summary of planned activities, meetings, and deliverables for May and June 2016; and 

 A summary of deviations from the Settlement Agreement schedule anticipated for May 

and June 2016. 

FIELD ACTIVITIES – APRIL 2016 

No field activities were conducted in April 2016. 
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ANALYTICAL RESULTS – APRIL 2016 

Z-layer unvalidated analytical data from the 2- to 3-foot interval were received for stations PDS-

1, PDS-5, and PDS-7 on April 1, 2016 and forwarded to the data validation contractor, Laboratory 

Data Consultants, on April 4, 2016.  This validated data package was received on April 14, 2016. 

DELIVERABLES – APRIL 2016 

The Monthly Progress Report – March 2016 was submitted to EPA on April 15, 2016. 

TECHNICAL AND REGULATORY MEETINGS – APRIL 2016 

 A project coordination call with The Boeing Company (Boeing), Jorgensen Force 

Company (JFC), and EPA was held on April 11, 2016; and  

 A meeting with EPA, Ecology, and JFC to discuss the Operations, Monitoring, and 

Maintenance Plan (OMMP) Addendum No. 1 was held at EPA on April 5, 2016. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – MAY AND JUNE 2016 

Activities 

Implementation of the OMMP Addenda Nos. 1 and 2 and the CQAP Modification No. 1 will 

continue in May and June 2016:   

 Database management and preparation of figures, tables, and report sections will continue; 

and 

 OMMP Addendum No. 1 will be revised in response to the EPA letter dated March 24, 

2016. 

Meetings 

Project coordination meetings with Boeing, JFC, and EPA are scheduled for May 9 and June 6, 

2016. 

Deliverables 

The following deliverables will be provided to EPA during May and June 2016: 

 Monthly Progress Report – April 2016 by May 15, 2016;  

 OMMP Addendum No. 2 and CQAP Modification No. 1 Progress Submittals; and 

 Monthly Progress Report – May 2016 by June 15, 2016. 

DEVIATIONS FROM SETTLEMENT AGREEMENT SCHEDULE – MAY AND JUNE 2016 

No deviations from the Settlement Agreement schedule are anticipated in May or June 2016. 
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CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA.  If you 

have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

  
Amy Essig Desai 

Principal 

Peter Jewett L.G., L.E.G.  

Principal 

 

cc: E. Gilbert Leon Jr., EMJ (by e-mail only) 

Miles Dyer, Jorgensen Forge Corporation (by e-mail only) 

William Joyce and Ian Sutton, Joyce Ziker Parkinson, PLLC (by e-mail only) 

Ryan Barth and David Templeton, Anchor QEA, LLC (by e-mail only) 

TCM/AED:mm 

http://www.farallonconsulting.com/

